COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/17/2006

ESTIMATE SUMMARY 10:57:28
CONTID: C15319 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15319-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 104.( DAYS TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
SH 86, Phase III PERCENT TIME:  85.25 ORIG TIME ALLOW: 8/1/200¢ FIXED COMPLETION DAT
PROJECT NO: STA 086A-043
SH 86, Phase III
NAME OF ROAD: 086A
PROJECT COUNTIES: ELBERT
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 09/12/2006 DATE TIME STARTED 06/01/2006
5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006
DATE AWARDED 03/28/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 06/01/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 792,234.98 PARTICIPATING $ 787,994.81 $ 19,421.14
AWARD PROJECT AMT:  § 753,599.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.46% TOTAL EARNINGS 787,994.81 19,421.14
FUNDS AVAILABLE: $ 4,240.17 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 787,994.81 19,421.14
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,303.99 -102.16
SECURITIES ENCUMBERED 11,303.99 102.16
NET EARNINGS 787,994.81 19,421.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 787,994.81 19,421.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19,421.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00175
0010 202-00200
0015 202-00203
0020 202-00220
0025 202-00240
0030 202-00810
0031 202-00035
0032 202-01000
0035 202-04001
0040 203-00060
0045 203-01500

C15319
15319-BID
STA 086A-043

ITEM
DESCRIPTION

REMOVAL OF CONCRETE

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GROUND SIGN

REMOVAL OF PIPE MCR LINE 7

REMOVAL OF FENCE CHAIN LINK (72"

PLUG CULVERT

EMBANKMENT MATERIAL (COMPLETE IN PLACE)
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CONTID: C15319 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT : STA 086A-043 ESTIMATE NO: 0005 10:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 208-00011 *EROSION BALES (WEED FREE) 71.000 71.000
EACH 0.000 0.00
10.00000 71.000 710.00
0055 208-00020 *SILT FENCE 1,006.000 1,006.000
LF 0.000 0.00
2.25000 1,006.000 2,263.50
0060 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0065 210-00810 RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
200.00000 7.000 1,400.00
0070 210-01000 RESET FENCE 20.000 20.000
LF 0.000 0.00
28.00000 20.000 560.00
0075 210-04010 *ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0080 210-04050 *ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0085 212-00006 *SEEDING (NATIVE) 0.500 0.500
ACRE 0.000 0.00
3,300.00000 0.500 1,650.00
0090 212-00032 *SOIL CONDITIONING 0.500 0.500
ACRE 0.000 0.00
4,290.00000 0.500 2,145.00
0095 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.500
ACRE 0.000 0.00
3,850.00000 0.500 1,925.00
0100 213-00005 MULCHING (DECORATIVE) 4,742.000 4,742.000
CF 0.000 0.00
2.20000 4,742.000 10,432.40



CONTID: C15319 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT: STA 086A-043 ESTIMATE NO: 0005 10:57:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 213-00061 *MULCH TACKIFIER 100.000 100.000
1B 0.000 0.00
4.50000 100.000 450.00
0110 215-00100 TRANSPLANT TREE (OVER 6 INCH) 0.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0115 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,403.270 1,403.270
TON 0.000 0.00
19.00000 1,403.270 26,662.13
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 92.670 92.670
TON 0.000 0.00
143.00000 92.670 13,251.81
0125 403-34751 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 3,497.770 3,497.770
TON 0.000 0.00
62.00000 3,497.770 216,861.74
0126 900-00014 ADDED ITEM (LUMP SUM)/ OVER WEIGHT LOADS - HMA (GR. 0.000 -40.000
SX) (75) (PG 64-28)
LS 0.000 0.00
1.00000 -40.000 -40.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,018.000 1,018.000
GAL 0.000 0.00
1.80000 1,018.000 1,832.40
0135 412-00600 CONCRETE PAVEMENT (6 INCH) 289.000 289.000
sY 0.000 0.00
60.00000 289.000 17,340.00
0140 420-00200 GEOTEXTILE (WEED BARRIER) 1,054.000 1,054.000
sy 0.000 0.00
1.40000 1,054.000 1,475.60
0145 514-00000 *PIPE RAILING 379.000 379.000
LF 0.000 0.00
55.00000 379.000 20,845.00
0150 603-01240 *24 INCH REINFORCED CONCRETE PIPE 494.000 494.000
LF 0.000 0.00
107.00000 494.000 52,858.00



CONTID: C15319 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT: STA 086A-043 ESTIMATE NO: 0005 10:57:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0151 603-10180 18 INCH CORRUGATED STEEL PIPE MCR LINE 3 60.000 60.000
LF 0.000 0.00
97.00000 60.000 5,820.00
0152 603-30018 18 INCH STEEL END SECTION MCR LINE 4 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0155 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0160 604-00305 *INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0165 607-11580 FENCE (TEMPORARY) 258.000 258.000
LF 0.000 0.00
2.00000 258.000 516.00
0166 607-00010 *CORNER AND LINE BRACE POST MCR LINE 1 2.000 2.000
EACH 0.000 0.00
190.00000 2.000 380.00
0167 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS MCR LINE 2 39.000 39.000
LF 0.000 0.00
16.00000 39.000 624.00
0170 607-52905 *END POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
372.00000 2.000 744.00
0171 607-53172 *FENCE CHAIN LINK (72 INCH) MCR LINE 5 650.000 650.000
LF 0.000 0.00
18.00000 650.000 11,700.00
0172 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) MCR LINE 6 5.000 5.000
EACH 0.000 0.00
225.00000 5.000 1,125.00
0175 607-60290 *40 FOOT GATE DOUBLE (CHAIN LINK) 1.000 1.000
EACH 0.000 0.00
2,280.00000 1.000 2,280.00
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PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT: STA 086A-043 ESTIMATE NO: 0005 10:57:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 608-00000 CONCRETE SIDEWALK 720.000 720.000
sy 0.000 0.00
37.00000 720.000 26,640.00
0185 608-00010 CONCRETE CURB RAMP 18.000 18.000
Sy 0.000 0.00
106.00000 18.000 1,908.00
0190 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,628.000 1,628.000
LF 0.000 0.00
19.00000 1,628.000 30,932.00
0195 612-00001 *DELINEATOR (TYPE I) 6.000 6.000
EACH 0.000 0.00
17.00000 6.000 102.00
0200 612-00002 *DELINEATOR (TYPE IT) 12.000 12.000
EACH 0.000 0.00
18.00000 12.000 216.00
0205 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
19.00000 4.000 76.00
0210 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 80.000 80.000
LF 0.000 0.00
33.00000 80.000 2,640.00
0215 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 753.000 753.000
LF 0.000 0.00
12.25000 753.000 9,224.25
0220 614-00011 *SIGN PANEL (CLASS I) 21.000 21.000
SF 0.000 0.00
15.00000 21.000 315.00
0225 614-00012 *SIGN PANEL (CLASS II) 18.000 18.000
SF 0.000 0.00
18.00000 18.000 324.00
0230 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 24.000 24.000
LF 0.000 0.00
7.50000 24.000 180.00



CONTID: C15319 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT: STA 086A-043 ESTIMATE NO: 0005 10:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 4.000 4.000
EACH 0.000 0.00
93.50000 4.000 374.00
0240 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 24.000 24.000
LF 0.000 0.00
37.00000 24.000 888.00
0245 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 4.000
80) (SLIPBASE)
EACH 0.000 0.00
190.00000 4.000 760.00
0250 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0251 614-72865 PEDESTRIAN INTERVAL TIMER 1.000 1.000
EACH 0.000 0.00
1,188.00000 1.000 1,188.00
0255 614-80000 *FLASHING BEACON 5.000 5.000
EACH 0.000 0.00
2,150.00000 5.000 10,750.00
0260 619-78048 6 INCH FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,800.00000 1.000 6,800.00
0270 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
21,785.30000 1.000 21,785.30
0275 627-00005 *EPOXY PAVEMENT MARKING 42.000 42.000
GAL 0.000 0.00
110.00000 42.000 4,620.00
0280 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 21.000 21.000
GAL 0.000 0.00

94.00000 21.000 1,974.00
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PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT: STA 086A-043 ESTIMATE NO: 0005 10:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 278.000 278.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 278.000 4,726.00
0290 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 306.000 306.000
LINE)
SF 0.000 0.00
11.00000 306.000 3,366.00
0295 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 3.000
EACH 0.000 0.00
682.00000 3.000 2,046.00
0300 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00
160.00000 1.000 160.00
0305 630-00000 FLAGGING 856.000 856.000
HOUR 0.000 0.00
19.00000 856.000 16,264.00
0310 630-00007 TRAFFIC CONTROL INSPECTION 18.000 18.000
DAY 0.000 0.00
80.00000 18.000 1,440.00
0315 630-00012 TRAFFIC CONTROL MANAGEMENT 44.000 44.000
DAY 0.000 0.00
450.00000 44.000 19,800.00
0320 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700
EACH 0.000 0.00
50.00000 2.700 135.00
0325 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 27.900
EACH 0.000 0.00
75.00000 27.900 2,092.50
0330 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 18.900
EACH 0.000 0.00
100.00000 18.900 1,890.00
0335 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00

3,500.00000 1.800 6,300.00
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PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT: STA 086A-043 ESTIMATE NO: 0005 10:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.000 0.00
750.00000 0.900 675.00
0345 630-80360 DRUM CHANNELIZING DEVICE 82.000 73.800
EACH 0.000 0.00
50.00000 73.800 3,690.00
0350 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0355 630-80380 TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00
14.00000 135.000 1,890.00
0360 700-70010 F/A MINOR CONTRACT REVISIONS 2,227.680 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -392.640 -392.640
FA 0.000 0.00
1.00000 -392.640 -392.64
0370 700-70016 F/A FUEL COST ADJUSTMENT 743.760 743.760
FA 0.000 0.00
1.00000 743.760 743.76
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,251.980 4,251.980
FA 0.000 0.00
1.00000 4,251.980 4,251.98
0390 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15319-BID ESTIMATE RUN 10/17/2006
PROJECT: STA 086A-043 ESTIMATE NO: 0005 10:57:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 700-70060 F/A ADJUST UTILITIES 9,126.550 3,217.450
FA 5,909.100 5,909.10
1.00000 9,126.550 9,126.55
0400 700-70180 F/A GAS LINES 530.670 530.670
F A 0.000 0.00
1.00000 530.670 530.67
0405 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0406 700-70310 F/A LANDSCAPING ADJUST LANDSCAPE 12,432.090 0.000
F A 12,432.090 12,432.09
1.00000 12,432.090 12,432.09
0407 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 5.400 1,079.95
199.99000 5.400 1,079.95
CAT 0200 CURRENT AMT $ 773,834.98 $ 19,421.14$ 769,594.81
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0420 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT $ 18,400.00 s 0.00s 18,400.00
PROJECT TOTAL CURRENT AMT $ 792,234.98 $ 19,421.14 8 787,994.81



